
ORIGINAL 

START WEEKLY REPORT to EPA OSC 

MEC REMOVAL ACTION 

Date: 10/01-10/05/2007 

GES Contract No: EP-S3-07-02 TO: 02-03-002 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A . 

Total Explosives consumed during Demo Operations: 

Boosters Non El Caps Det Cord 

Elec Caps Perforators Time Fuze 

The Following Grid Operations were Conducted: 

Team # Grid # & date % Comp MEC D|gs MD lbs lbs Scrap 
lbs hot 
rock 

Need EMM 
Yes/No 

1 F5Aon 10/1 35% Pending 275 35 1 1 No 

C3G on 10/1 30% Pending 276 No 

H4D on 10/1 Heavy equipment, '400 cu ft soil moved 25 

H4D phase 2 on 10/2 50% Pending 286 10 No 

C3C on 10/2 35% Pending 312 10. No 

H4D phase 2 on 10/3 100% 1,645 phase 2 Items 250 No 

C3C on 10/3 45% Pending 258 10 No 

F5Aon 10/3 40% Pending 95 10 No 

I2A on 10/3 Heavy equipment, 1,500 cu ft soil moved 

F5A on 10/4 50% Pending 295 10 No 

C3C on 10/4 50% Pending 228 10 12 No 

I2B on 10/4 Heavy equipment, 1,260 cu ft soil moved 

F5Aon 10/5 100% 75 Items 145 No 

C3C on 10/5 85% Pending 122 No 

I2B on 10/5 Heavy equipment, 750 cu ft soil moved 

Totals: 2542 136 24 22 

The Followlngs Grids have received a Quality Assurance check this week: 

FSD, H4C phase2 area, H4D phase2 area 

Comments: 
9/27 meeting: Giiardlanupdate. Grass has not been as problematic for the hydro-aeration, grids I2A and I2B are the 
next scheduled for phase 2 excavation. Good communications with Advent and ATK. The back road has been 
completed. Marian w/TTEMI reported that the asbestos sampling results from 9/25 were nearly 1,000 times below the 
action level. The fiber Is yet to be identified. Dust monitoring levels are good. 
Asbestos sampling performed on 10/3 for Phase 2 heavy equipment excavation of grid I2A. Total of 3,875 cubic feet of 
soil removed from grid H4D for Phase 2 hydro-aeration. A UXOT-2 from Team 1 will demobilize on Saturday 10/6, 
another UXOT-2 will be mobilized to replace him. 




